
West Lake Landfill SF Site OUl (ITR) - EPA Region VII Monthly Report 

Bill No.: IN/A I lAG No.: DW9695864601 I P2# : 445793 I lAG Exp. Date: I 30-Dec-2016 

Reporting Period: I From: 
1 Dec2015 

I To: 
4Jan 2016 

I EPARPM: 
BradVann 

I USACEPM: 
Robyn Kiefer 

Work Performed 

Narrative 

Meetings 

Key Milestones 

Projected Work 

Narrative 

Meetings 

Key Milestones 
Forlhroming 

Work completed includes monthly reporting. 

None. 

None. 

Receive finalized Charge Statement from EPA for ITR reviewers and prepare review plan 
based upon charge statement 

Receive RP's first deliverable, complete background document reviews, complete ITR, and 
submit first ITR report 

Meet with EPA to coordinate I discuss preparation of reviewer's charge statement 

Receipt of first RP deliverable/charge statement and completion of ITR on first deliverable 

Issues/Challenges/Risks 
----------------------------------------------------------------------------~ 

lAG Summary 

USACE 

Reimbursable 

310,052 

Expenditures 

Challenge: ensuring USACE has all background documents necessary to perform thorough 
ITR prior to start of review and that charge statement is clear. 

Challenge: Advanced notice of dates when RP's first deliverable will be received will be 
critical to ensure there is sufficient time to coordinate reviewer's charge statement and 
prepare review plan prior to start of ITR, and ensure designated resources are available for 
review effort. 

Labor correction for Paul Speckin's hours (29 hours in Oct and 29 hours in Nov) will be made 
on the next invoice. These hours were to be charged to the IB project, not the ITR project. 
This change will be reflected in next month's invoices. 

Contract Total Amend Total lAG Date 

Direct Fund Cite 

- 310,052 310,052 1 Aug-2014 
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West Lake Landfill SF Site OUl (ITR) - EPA Region VII Monthly Report 

Bill No.: IN/A I lAG No.: DW9695864601 I P2# : 445793 I lAG Exp. Date: I 30-Dec-2016 

Reporting Period: I From: 
1 Dec2015 

I To: 
4Jan 2016 

I EPARPM: 
BradVann 

I USACEPM: 
Robyn Kiefer 

USACE 

Funded Current Bill Previous Remaining EAC Notes 
Billed Funding 

310,052 4,597.88 11,853.79 293,600.33 310,052 Future correction will be made to 
reduce Paul Speckin's hours that 
were erroneously charged to this 
project in Oct and Nov instead of 
the IB project. 

Note: This is an in-house action, therefore no contractor expenditures 

Scope of Work Summary 
PERFORM PROJECT PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO AND 
PERFORM AN INDEPENDENTTECHNICALREVIEW (ITR) OF UPTO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES 
IN RESPONSE TO NRRB COMMENTS ON THE SUPPLEMENTAL FS, INCLUDING A SUPPLEMENTAL FS ADDENDUM (OR SIMILAR 
DOCUMENT). SCOPE ALSO INCLUDES COMMUNITY RELATIONS SUPPORT TO INFORM THE PUBLIC OF THE ITR PROCESS AND 
RESULTS OF THE ITRs. 

Project Development Team 
Name 

Robyn Kiefer 

Susan Adams 

Paul Speckin 

Jon Rankins 

Robin Parks 

Dave Evans 

Brad Vann 

Electronic Deliverable 

Robyn Kiefer 
Project Manager 
816-389-3615 

Org Phone 

CENWK-PM-M 816-389-3615 

CEMVS-CE-CF 314-422-7205 

CENWK-ED-EG 816-389-3592 

CEMVS-HP 314-260-3933 

CEMVS-ED-GT 314-436-7237 

CEMVS-PM-PR 314-260-3939 

EPAR7RPM 913-551-7611 

December 14,2015 

Date 
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